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Contract No. |Station Mile/Line: C/s
009214 Project Limits CE line and XE line detours
Staked by Date Work Started Date Work Completed Date
WSDOT 2/26/2020
2/20/2020
Calculated by Date Checked by Date Inspector Date
Paul Hutchinson E. Knudson Paul Hutchinson 3/2/20
3/17/2020 3/30/2020

BID ITEM #65

CONSTRUCTION SIGNS CLASS A
UNIT: S.F.

Estimate #23

GROUP 2

Class A signs for the CE Detour, as well as the E/B Bike Detour signs have been installed.
TOTAL INSTALLED =219.25 Sq. Ft.
HOLD 20% OF 219.25 Sq. Ft. FOR REMOVAL

80% OF 219.25 Sq. Ft = 175.40 Sq. Ft.

GROUP 2

OK TO PAY =175.4 Sq.

GROUP 4

Class A signs for the XE Detour, as well as the E/B Bike Detour signs have been installed.
TOTAL INSTALLED =185.50 Sq. Ft.

HOLD 20% OF 185.50 Sqg. Ft. FOR REMOVAL

80% OF 185.50 Sq. Ft = 148.40 Sq. Ft.

GROUP 4

OK TO PAY =148.4 Sq.




SEE ATTACHED SPREADSHEETS FOR BACKUP
Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0065 CONSTRUCTION SIGNS 2 3/20/2020 S.F. 1754 870 EK 04/01/20 23
CLASS A
0065 CONSTRUCTION SIGNS 4 3/20/2020 S.F. 1484 871 EK 04/01/20 23
CLASS A
Attachments

]

Class A signs CE Line
Est. 23 3-17-20.xIsx
Microsoft Excel
Worksheet

26.8 KB

]

Class A signs XE Line
Est. 23 3-17-20.xIsx
Microsoft Excel
Worksheet

26.3 KB
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